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Abstract 
This report is literature reviews undertaken to re-establish the state of payment problems 
in the Malaysian construction industry. The findings from this study will be used as a 
guide for further survey to measure the situation of the payment problems before the 
enactment of Construction lndustry Payment and Adjudication Act (CIPAA). There are 
journals selected to be included in this study. The purposes of the journal were to 
discover the financial issues of late and non-payment problem related to the causes of 
delay in construction projects. Most of the research in the journals was carried out by 
adopting a combination of document analysis, law cases and review of act and statue. 
The possible solution to overcome the issue to the late and non-payment in construction 
projects were also highlighted in the journals. Based on the discussion, this research 
gives a general view and provides a comprehensive result of the "Payment Scenario in 
the Malaysia Construction lndustry Prior to CIPAA". The result in this paper covered the 
factors contributed to the late and non-payment problem in construction industry, impact 
of late and non-payment and also the possible solution towards late and non-payment 
problem in construction industry. 
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I. Introduction 
Payment problems are old age issues that permeate the Malaysian construction industry. So 
often, contractors and parties in the construction industry complain either not getting paid or 
payments have been unduly delayed by the employer. The issues of late and non-payment 
are paramount to the construction industry as compared to other industries. This is due to 
the following facts; unlike many other industries, the duration of construction projects are 
relatively long, the size of each construction project is relatively large and each progress; 
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payment sum involved are often relatively large, payment terms are usually on credit rather 
than payment on delivery, services are rendered before progress payment is made, and 
products become fixtures disabling removal. 
A failure of the contractor in getting regular and timely payment could result in project delay, 
reduced profitability and in the extreme case the company may go into liquidation. It will also 
have a knock-on effect on the entire construction value chain because when clients do not 
pay the main contractors on time, the sub-contractors, suppliers, hirers and everyone in the 
construction value chain will suffer. 
In addressing the issues on payment in the construction industry, the government has 
introduced the Construction lndustry Payment and Adjudication Act (CIPAA). ClPAA is 
expected to come into operations in early 2013. The act applies to all construction contracts 
made in writing and that which relates to construction work carried out wholly or partly within 
the territory of Malaysia. Under CIPAA, a statutory right has been created for unpaid parties 
to demand for payment for work done. 
In preparing to measure the success of CIPAA, a detailed and more accurate study needs to 
be undertaken in re-establishing the state of payment problems in the Malaysian 
construction industry. The findings from this study will be used to measure the success of 
ClPAA in addressing the payment problems before and after its enactment. 
1.1 Introduction on ClPAA 
The Construction lndustry Payment and Adjudication Act 2012 (CIPAA) was recently 
gazetted. ClPAA is a speedy dispute resolution mechanism. The process is quick and 
relatively cheap, particularly in comparison to litigation and to those arbitrations that have 
somewhat unfortunately, for whatever reason, been allowed to become more time 
consuming and costly than they should have been. 
The construction industry, in particular, the Construction lndustry Development Board (CIDB) 
and Master Builders Association Malaysia (MBAM) and other related promoters have been 
instrumental in getting the government to enact this piece of legislation since 2003 to 
address the cash flow problems plagued by the industry. The primary objective of the Act is 
to address cash flow problems in the construction industry. It removes the pervasive and 
prevalent practice of conditional payment (pay when paid pay if paid) and reduces payment 
default by establishing a cheaper and speedier system of dispute resolution in the form of 
adjudication. The Act also provides for the recovery of payment upon the conclusion of the 
adjudication process in addition to a host of other remedies such as a right to reduce the rate 
of work progress or to suspend work or even to secure direct payment from the principal. 
It offers a relatively simpler, cheaper and faster process compared to arbitration andlor court 
proceedings by virtue of express provisions prescribed by the proposed Act itself. The 
adjudicator's decision is regarded as void and that they cannot recover their payment if they 
fails to make a decision within forty five (45) working days from the completion of the 
reference by the parties who fail with the decision. The decision is temporarily binding in that 
it can still be subjected to an arbitration or litigation in court i.e. if either or both the parties so 
desire. In the interim, the parties need to still comply with the adjudicator& decision and pay 
the disputed amount unless the decision is stayed (by application made to High Court). 
ClPAA applies to every "construction contract" (as defined by the Act) relating to 
construction work carried out wholly or partly in Malaysia. It therefore affects both local and 
international contracts that fall within the ambit of the Act. 
ClPAA identifies the particular construction contracts which are included within its scope. 
Generally, these encompass construction work contracts and consultancy services 
contracts. More importantly, ClPAA only applies to contracts which are made "in writing". 
The Act applies equally to the Government of Malaysia as well as the Private Sector. ClPAA 
is wide ranging and covers inter alia, the building industry, the oil and gas industry, the 
petrochemical industry, telecommunication, utilities, infrastructure, supply contracts and 
consultancy contracts. 
Findings of this study may assist the government and relevant parties in addressing 
problems associated to late and non-payment in an effective and timely manner to create a 
win-win situation for all parties in the Malaysian construction industry. It is hoped that the 
government and relevant parties will adopt and implement the necessary plan of action in 
order to minimise disputes on payment in any construction project, so as to create a friendly 
and enjoyable working environment for all parties and to improve the payment flows in the 
Malaysian construction industry. The result of this research may be of significance to the 
introduction of a legislation known as the Construction Payments or Security of Building 
Payment Act, which already enacted in many advanced countries. 
2. Identification of Late and Non-Payment Problem 
A delayed payment by a party who is involved in the process of payment claim may have an 
influence on the supply chain of payment in whole. According to the Construction Industry 
Working Group on Payment (2007), problems in payment at the higher end of the hierarchy 
will lead to a serious knock-on cash flow problem down the chain of contracts. 
The previous research done by Hasmori et al. (2012) stated that client's employees are 
wrongfully holding the payment and most of the time they do this to obtain some kind of "gift" 
from contractors once they pay out the payment. According to Ye and Abdul Rahman 
(2010), identified clients deliberate delay for their own financial advantages, delay in 
releasing of the retention monies to contractor and wilful withholding of the payment for 
personal reasons are the cause of the paymaster's withholding of payment. 
Based on result analysis by Ye and Abdul Rahman (2010), contractors in Malaysia 
perceived that delay for few day less than 5 working days is acceptable and accepted late 
payment from the clients as they are always at the mercy of the clients. This could be due to 
the inherent culture of late payment in the Malaysian construction industry that the 
contractors perceived late payment for a few days were acceptable. 
According to Ye and Abdul Rahman (2010), delay in certification by parties involve in the 
project might also cause of late payment issues. The parties involve may delay in approving 
the application for payment claim due to certain reasons which may arise because of his 
own or other parties involve. 
The journal1 paper1 report that included in the report of Payment Scenario in the Malaysia 
Construction Industry: A Literature Reviews and a Report of Industry Responses 2012 are 
as follows. Table 1 : 
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the valuation of 
work done 
Description 
1. Cash flow problems because of deficiencies in client's 
management capacity 
2. Client's ineffective utilization of funds 
3. Scarcity of capital to finance the project for instance, client's need 
money to roll 
4. Poor cash flow because of lake of proper process implementation 
5. Financial failure due to bankruptcy or winding up paymaster other 
business activities 
6. Overlook the ripple effect of economic downturn on cash flow 
7. Client's poor financial and business management 
1. Withhold of payment by client 
1. Contractor's misinterpretation of client's requirement of variation 
order 
2. Heavy work load of consultant to do evaluation for variation order 
3. Argument of the amount to be paid 
4. Non-payment for certified sums 
1. The sub-contractor will only be paid after the main contractor 
himself has received payment from the employer 
1. Delay for few days less than 5 working days is acceptable and 
accepted late payment from the clients as they are always at the 
mercy of the clients. 
1. Over deduction of the sum payment 
2. Bank line of credit constantly borrowed to the limit 
1. Delay in valuation and certification of interim payment by 
consultant 
2. Involvement of too many parties in the process of honouring 
certificates 
3. Issuance of payment certificate by party not in construction 
contract 
1. Inaccuracy of valuation for work done 
2. Unpaid of work done due failed on defect work 
3. Decreased in productivity 
4. Unclear instruction and miscommunication due to language 
barriers 
5. Verbal instruction given is not confirmed in writing 
6. Work carry out by contractor does not comply to the specification 
Author 
Abdul-Rahman et 
al. (2011); Hasmori 
et al. (2012) 




Ab. Halim et al. 
(201 0) 
Hasmori et al. 
(2012); Abdul- 
Rahman et al. 
(2006) 
Hasmori et al. 
(2012); Supardi, A. 
et al. (2011); Ab. 
Halim et al. (2010) 
Supardi, A. et al. 
(201 1) 






1. Contract agreements do not bring any justice to both main 
contractors and sub-contractors 
2. Disrespectful from parties involve regarding to the contractual 
provisions effectiveness 
1. Delay in processing for approval 
2. Delay in receiving progress payment from client 
3. Absence of a comprehensive business plan 
4. Wrongly calculated claims 
5. Without using the right procedures 
6. Claims without adequate supporting documents 
7. Errors in submitting claims 
8. Failure to identify technical problem and remedial action to be 
taken 
9. Insufficient information and poor documentation on work 
progress 
10. Inexperience of site supervisor and contractor's representative 
11. Unclear material description and details in specification and 
drawing 
12. Actual quantities does not match as stipulated in Bill Quantities 
(BQ) 
13. Incomplete claim document 
Ab. Halim et al. 
(201 0) 
Ab. Halim et al. 
(2010); Abdul 
3. Impact of Late and Non-Payment 
Haseeb et al (201 1) identify the four major factors which caused the delay in construction 
and these are client problem, service provider problem, sources problem and universal 
problem. Based on the survey results, client factor is identified as a major factor causing the 
delay in construction with the inability to make payment due to economic background and 
lack of financial arrangement for the project (Hasseb et al., 2011). In addition, the 
breakdowns of equipment and labour disputes caused the delay in completion of the project. 
Delays in construction projects lead to serious consequences that may retard the 
development of the construction industry and influence the overall economic condition of a 
country (Abdul-Rahman et al., 2009). According to Abdul-Rahman et al. (2009), delay in the 
completion of construction projects could be the greatest cause for extra cost and loss in 
financial return or other benefits from project. Thus, delay is costly for both owner and 
contractor. To the owner, a delay means loss of potential revenue, whereas to the 
contractor, a delay means increased costs in overhead. 
Payment has been an issue of major concern in the construction industry and majority of 
contractors reported that they have went through late payment situation in government 
funded projects whilst more of them affirmed the same situation in private funded projects as 
told by Hasmori et al (2012).The late payment issues in the construction industry is a global 
phenomenon and in Malaysia the impact of this problem had cause a massive destruction to 
the country's economic and this have tarnish the good image of the construction industry. 
The impact of late and non-payment are described in Table 2. 
Table 2: lmpact of Late and Non - Payment 
Impact I Description I Author 
Creates negative I The construction Davment blues have domino effects. A delaved I Mohamad et 
chain effect on-other 
parties 
Results in delay in 
completion projects 
payment by one may affect the whole supply chain of payment 
of a construction project. For instance, if an employer delays in 
making payment to the contractor this in turn will result in contractor's 
delay in making payment to the sub-contractors and suppliers. 
Leads to bankruptcy 
or liquidation 
al. (2012) 
Late payment causes cash flow problems which in turn can affect the 
overall progress of works. Financial problem is confirmed by the top 
management as the main cause of delay in addition to manpower 
shortage. 
A failure of the Contractor getting regular 
and timely payment could result in project delay, reduced profitability 
and in the extreme case, the company may go into liquidation 





Late payment may affect the financial status of the contractor. It will 
influence a company's cash position. 
Judi and 1 
Rashid 
Affect the contractors 
reputation 
4. Potential Solution of Late and Non - Payment Issues 
al. (201 1) 
Ab. Halim et 
al. (2010) 
Regarding cash flow management, Abdul-Rahman et al (201 1) suggested that the clients to 
be trained on cash flow management and financial management whereas the contractors 
should accessing risk management in managirlg material, transportation, labour and 
maintenance. Apply payment bond with bank and client is also the suggestion that should be 
taken in account. 
Frequent late payments could result in loss of reputation, trade credit 
constraints, and reduced credit ratings 
Contractor need to be smart in accepting the contract and to choose a good paymaster 
(Abdul-Rahman et al., 2011). Before any payment is being certified, it is a contractual 
responsibility of the committee to also monitor whether the claim is made in accordance to 
the terms, product delivery and other criteria prescribed. In fact, 98 percent of such 
processing can be completed within 10 days. If the payment is late, the finance officer must 
inform the reason for the delay in writing (Hasmori et al., 2012). 
Hasmori et 
al. (2012) 
Legislation should be amended to give a clear message to constructors and clients as to 
clarity the payment matters and refund procedures said by Abdul-Rahman et al. (2011). 
Termination at common law can only take place where one party commits a breach of 
contract, and that breach amounts to a repudiatory breach. A party is said to have 
repudiated a contract if he expressed by his words or conduct that he does not intend to be 
bound by the contract or to perform his obligations. Normally, refusal by the Employer to pay 
sums due is clearly a default and Contractor can take action based on such reason. But, 
failure to pay one installment out of many is not ordinarily sufficient to amount repudiation. 
Hasmori et al. (2012) said that the remedies to overcome the late and non-payment is by 
adopting a new way of payment method among developers or clients whom wrongfully 
withholding the payment. Penalties shall also be given personally to the employees if they 
are found wrongfully withholding the payment. Table 3 show the potential solutions of late 
and non-payment issues in construction industry. 






3. To apply payment bond with bank and client. 
1. To be smart in accepting the contract and to choose a good paymaster. 
2. Determining the contract with the Employer 
3. The development of principles of modern construction contracts 
4. There should be a specific clauses in the contract related to managing 
construction failure. 
Description 
1. To conduct training on cash flow management and financial 
management 
2. Accessing risk management in managing material, transportation, 
labour, and maintenance. 
I 
Legislation I 1. Legislation should be amended to give a clear message to constructors 
I I and clients as to clarity the payment matters and refund procedures. 
2. A right to a speedy dispute resolution mechanism 
3. A right to suspend work 
4. A right to regular periodic payment. 
5. Applying charges to overdue payments. 
6. A right to a defined time frame for payment 
7.  Collection period (CP) in 48 days. 
1 1 8. A specific agencies or bodies must be existed for the party involved to 
set guideline in resolving that matters. 
New way of 1 1. Adopting a new way of payment method among developers or clients 






1. Fundamental change in the mind-set towards timely payment and 
statutory enactment to deal with payment in construction industry 
The detail and proper procedures of claim issuance to resolve matters 
arising 
The relevant provisions of construction failure should be stated in 
separate clause due to its scope of event. 
Reduced interest rateslbank fees for businesses with robust cash flow 
management 
Extension of credit facilities on a temporary basis 
Seasonal repayment/ payment based on money flowing into the 
business 
Repayment holidays 
Slow or delayed start to repayment terms 
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Figure 1 illustrates the framework of the study which includes the factor, impact and solution of late 




valuation of work 
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Figure 1: Framework of the study 
Contractual Matters 
New way of payment 
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5. Conclusion 
The literature described above show that there are ten (10) factors that may contributed to 
the late and non-payment in Malaysian construction industry. The most significant factors 
that may contribute to the late and non-payment are short of current year's project and 
technical problem. The problem caused late and non-payment in current year's project 
include over deduction of the sum payment and bank line of credit constantly borrowed to 
the limit. The technical problem that may be the causes to the late and non-payment 
problem are mostly because of delay in processing for approval, delay in receiving progress 
payment from client, absence of a comprehensive business plan and wrongly calculated 
claims. 
Based on the survey done by researcher mentioned above, the impact of those factors in 
late and non-payment problem are creates negative chain effect on other parties, results in 
delay in completion projects, leads to bankruptcy or liquidation, project delay, affect the 
contractors reputation and profitability of the project. The worst impact that may be happen 
when late and non-payment occur is the profit margin is small and this situation can led a 
player to go on bankruptcy and there goes another project on abandoned list. 
The factors and impacts of the late and non-payment can be solved through financial 
management, contractual matters, legislation, new way of payment method, local attitude, 
technical issue and financial institution. Based on the survey done by the researcher, 
financial management is the best way to resolved late and non-payment issue. 
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